

**SR99 Flyover - Superstructure Finishes Closure Schedule**

Start Date	Start Time	End Date	End Time	Work Description	Closure Type
8/9/2022	10:00 PM	8/10/2022	5:00 AM	A10/A11 Deck Pour	Full Closure
9/6/2022	10:00 PM	9/7/2022	5:00 AM	Strip A11 Overhang/Falsedeck/Cap Access	NB Closure
9/7/2022	10:00 PM	9/8/2022	5:00 AM	Strip A11 Overhang/Falsedeck/Cap Access	NB Closure
9/8/2022	10:00 PM	9/9/2022	5:00 AM	Strip A11 Overhang/Falsedeck/Cap Access	NB Closure
9/12/2022	10:00 PM	9/13/2022	5:00 AM	Strip A11 Overhang/Falsedeck/Cap Access	NB Closure
9/13/2022	10:00 PM	9/14/2022	5:00 AM	Strip A10 Overhang/Falsedeck/Cap Access	SB Closure
9/14/2022	10:00 PM	9/15/2022	5:00 AM	Strip A10 Overhang/Falsedeck/Cap Access	SB Closure
9/15/2022	10:00 PM	9/16/2022	5:00 AM	Strip A10 Overhang/Falsedeck/Cap Access	SB Closure
9/19/2022	10:00 PM	9/20/2022	5:00 AM	Strip A10 Overhang/Falsedeck/Cap Access	SB Closure
9/20/2022	10:00 PM	9/21/2022	5:00 AM	A11 Dry Finish & Drainage Install	NB Closure
9/21/2022	10:00 PM	9/22/2022	5:00 AM	A11 Dry Finish & Drainage Install	NB Closure
9/22/2022	10:00 PM	9/23/2022	5:00 AM	A10 Dry Finish & Drainage Install; A09 Strip Overhang	SB Closure
9/26/2022	10:00 PM	9/27/2022	5:00 AM	A10 Dry Finish & Drainage Install; A09 Strip Overhang	SB Closure
9/27/2022	10:00 PM	9/28/2022	5:00 AM	A11 Wash & Paint	NB Closure
9/28/2022	10:00 PM	9/29/2022	5:00 AM	A11 Wash & Paint	NB Closure
9/29/2022	10:00 PM	9/30/2022	5:00 AM	A10 Wash & Paint; A09 Dry Finish	SB Closure
10/3/2022	10:00 PM	10/4/2022	5:00 AM	A10 Wash & Paint; A09 Dry Finish	SB Closure
10/4/2022	10:00 PM	10/5/2022	5:00 AM	A09 Wash & Paint	SB Closure
10/5/2022	10:00 PM	10/6/2022	5:00 AM	A09 Wash & Paint	SB Closure