Next Steps


Planning Open Houses
5/30, 6/14, 6/20
Environmental Analysis
Fall 2018 – Fall 2019
NEPA EA/SEPA EIS comment period
Fall 2019
2018
2019
Agency & Public Scoping Process
• Start scoping process/notification: July 30
Agency Scoping Meeting
• September 6 at Sea-Tac Airport
Public Scoping Meetings
• Week of September 10
• Week of September 17
Scoping Process/Comment Period Ends
• September 28
Draft NEPA EA/SEPA EIS – Early Fall 2019
Final NEPA EA/SEPA EIS – Late Fall 2019
Winter 2019
• FAA NEPA Decision
• Port of Seattle SEPA Determination