



Neighborhood Sidewalk Committee Meeting

July 20, 2017
 6:00 to 7:00 PM
 SeaTac City Hall - Riverton Room 128

Members:	Present	Absent:	Commence: 6:03 PM
			Adjourn: 7:11 PM
Kathryn Campbell, Chair	X		
Tony Anderson	X		
Pam Fernald, Deputy Mayor	X		
Jill Aldrich	X		
Kathleen Brave	X		
Dick Jordan	X		
David Korthals	X		

:
 A quorum of the Council was present

Staff Coordinators: Will Appleton, Public Works Director; Other Staff Present:, Gus Garcia, Civil Engineer 2

<p>1. Call to Order</p>	<p>By Chair Campbell Announcement: The August 17 meeting will be cancelled next month. September 21 is the next meeting date.</p>
<p>2. Project Selection Criteria and Sidewalk Cross Section Concept Approval</p>	<p><u>Committee Discussion.</u> Civil Engineer Gus Garcia presented several sidewalk typologies as sample beginning designs for future sidewalk projects.</p> <p>These typologies can be creatively utilized or custom configured to each project location to meet the roadway and community needs.</p> <p>The scoring results showing committee priorities as obtained in June, will inform design going into a project: Pedestrian lighting is a priority – how can it best be utilized or provided at a particular project location. Stormwater retrofit is a priority – how can it best be utilized or improved at a particular project location. Some landscaping is a priority – how can it best be utilized or provided at a particular project location.</p> <p>Committee approved the typologies presented to be presented to the entire Council as a next step prior to implementation.</p>

<p>3. Roles and Responsibilities that Committee will take over the course of a complete project</p>	<p><u>Committee Discussion</u></p> <p>PW Director Will Appleton presented an Annual Program Overview showing typical Committee activities/decision that will need to be made over the course of a year to complete the cycle from choosing a project location through construction and completion of a project. Cycle will run from July through June of the following year. Program Overview high points:</p> <p>July - Project Selection August - Approve conceptual design of location September to December – Staff design and Open House January – approval final design March - Bid and award May to September – Construction; Committee takes field trip, checks budget and schedule, and begins cycle again.</p>
<p>4. Public Comments</p>	<p>Rich Aldrich – A further comment that S 200th Street near 14th or from Des Moines Memorial Drive east to the Light Rail Station would be a pedestrian and safety improvement that would be an improvement for a neighborhood that is most impacted by the airport (both freight and increased traffic near the light rail station and along 200th to I-5. The residents need a safe walking access to the infrastructure. Sound Transit created a walking path west down the hill from the Angle Lake light rail station, to a non-residential neighborhood, but the City could leverage those dollars and extend the safe walking path or sidewalks up to the neighborhoods that could use them.</p> <p>CM Anderson mentioned that the new pedestrian line painted on S 192nd and 37th is making a difference in terms of slowing traffic.</p>