

## Sidewalk Committee Meeting Agenda

April 15, 2021 6:00 PM to 7:00 PM Virtual Meeting

Commenced: 6:04 PM Adjourned: 7:14 PM

Present:	
ı icseiil.	

Council		Community Mer	nbers	Staff Coordinators
Pam Fernald, Chair	Р	Jill Aldrich	Р	Will Appleton
Takele Gobena	Α	Kathleen Brave	Α	Public Works Director
Stanley Tombs	Р	David Korthals	Р	Florendo Cabudol
		Paul Jackson	Р	City Engineer
Note: A quorum of t	he Council	Trevor White	Р	
may be present.		Joe Vinson	Р	

Other Councilmembers Present: CM Clyde Hill, CM Peter Kwon

Other Staff Members Present: Gwen Voelpel, Deputy City Manager

ITEM	TOPIC	PROCESS	WHO	
1	Call to Order		Chair	
2	Public Comment	There were no public comments	Chair	
3	Prior Minutes Approval	February 18 Minutes were approved		
4	Sidewalk Projects Update	Update on current sidewalk projects	Florendo Cabudol	
		S. 200 <sup>th</sup> Street Shared Path Project: This project is 70% complete and is currently suspended due unavailable asphalt oil for		

		pervious pavement (due to market conditions resulting in shortage. The project is scheduled to resume on May 3 <sup>rd</sup> and is reported to be on budget and schedule for completion in Quarter 3 2021.  34 <sup>th</sup> Avenue South Project: The City was able to acquire all Right-Of-Way (ROW) property needed for the project without condemnation and staff is working towards advertising for construction bidding in May. The project is currently undergoing WSDOT review to certify ROW as a requirement for obligation of FHWA funding granted to the project. Groundbreaking is anticipated for July 2021 and construction complete by year-end 2022.		
5	2021/2022 Project Selection	Discussion and Presentation  The purpose of the presentation was to:  Review project selection process  Review 4 existing candidate sidewalk projects  Discuss process to identify new candidate projects  Discuss pedestrian lighting  Review evaluation and scoring process  Assign Committee Tasks  The Objectives are:  Review and become familiar with the project selection process  Provide staff direction regarding Pedestrian Lighting only concept  Perform independent field trips to candidate project locations  Prepare Committee Members to present new project ideas at the June Committee meeting  Facilitate identification of the 2021 sidewalk project candidate by August 2021 for Council consideration in September 2021  Overview of Selection Process:  A pool of projects is generated from various sources including: The Transportation Master Plan, staff,	Will Appleton	
		residents and Committee members <ul><li>Projects are screened by Engineering for candidacy</li></ul>		

Based on funding and resource availability, staff will scope out the top projects and provide the Committee with the results  The Committee will decide on the final project to forward on to Council for consideration  Current candidate projects are reviewed and discussed. Identification of new candidate process is:  Engage/Listen to residents  Consider online portal for community input  Walk SeaTac and look for areas that would score well with respect to our rating system  Bring ideas and thoughts forward to the Committee for consideration  Pedestrian Lighting Only Projects were discussed and considered by the Committee. The City Council and residents have submitted multiple requests for more lighting on City streets. These types of projects would improve pedestrian safety, allow for private area lighting to be removed, can cover large area and is lower in design and construction costs. There was a 3-2 split opinion to focus projects on delivering sidewalks verses street/pedestrian lighting only. It was agreed to continue the discussion into the next meeting with staff bringing some examples of areas where pedestrian lighting only would apply. It was mentioned an applicable candidate for lighting only being 30th Ave S between S 200th St and S 204th St.	