Transportation & Public Works
Special Committee Meeting
Minutes

Thursday, May 31, 2018
4:00 pm to 5:30 pm
SeaTac City Hall — Riverton Room 128
Commenced: 4:05 PM
Adjourn: 5:14 PM

Councilmembers: Present Absent
Peter Kwon, Chair
Rick Forschler
Pam Fernald

X X X

Other Council members present: Clyde Hill; Joel Wachtel

Staff Coordinators: Will Appleton, Public Works Director; Florendo Cabudol, City Engineer
Other Staff Members Present: Janet Mayer, Asst. City Engineer; Hien Nguyen, Civil Engineer
1; Mark Johnsen, Sr. Asst. City Attorney; Joe Scorcio, City Manager; Larry Ellis, Parks &
Community Services Director

ITEM | TOPIC PROCESS Notes
1 Call to order
2 Public Comment | Please raise your hand if you'd like to

speak. Public comments are limited to 10
minutes total and 3 minutes per individual
speaker. Time may be reduced for each
speaker in order to stay within the overall
10 minute time limit.

Public Comment: CM Fernald mentioned
that she was contacted by Seattle City
Light regarding trimming of trees on her
street soon. CM Fernald stated that SCL
told her is illegal to hire your own arborist
to trim trees due to electrical wires. SCL
seemed willing to work with concerned
homeowners regarding their specific tree

concerns.
3 Approval of Prior | May 17 TPW Minutes were approved
Minutes
4 2018 Overlay Action/Recommendation

Project




This project is out for bid; bid opening is
June 8; will be brought before Council on
June 12.

City staff presented the required and/or
recommended project elements that have
raised the level of this project from a
simple overlay to more of an improvement
project, including necessary rubble-ization
of the concrete panels in the traveled way
on Military Road; and the addition of S
200" & 26 Ave S Intersection
improvements in order to secure Sound
Transit funds to pay for the ADA ramps at
this location.

Other elements include the addition of
sidewalk and bike lanes to be consistent
with the City’s Transportation Master Plan;
the addition of water quality treatment
which was not included in the original
estimate; the addition of two radar speed
feedback signs; and traffic control
consistent with the volume and complexity
of traffic along this corridor.

An average of $920,000 per overlay
project was identified in the City’s latest
Pavement Management Program. This
particular roadway section, with the added
elements, will cost an additional
$1,751,000. There are sufficient funds in
the 102 Street Fund to cover the
additional amount.

Staff will be asking Council for approval to
award the project at the June 12 Council
Meeting and approve the additional
budget adjustment.

South 166"
Street Sidewalk
Project Approval

Action/Recommendation

This project is close to complete design
and staff is preparing to advertise for bid.
An additional amount of funds will be
asked for from the 102 Street Fund, due
to additional elements added to this
sidewalk project. The added elements of
this project include: additional design
funds due to departure of a key staff
member during design phase; the addition
of pedestrian lighting and landscaping




following recommendation from the
Sidewalk Committee; the addition of a 4-
way LED flashing stop intersection; and
consultant for construction management
phase due to staffing issues. The
additional elements support economic
development, and add to property values.

The committee supports bringing the
project forward to June 12 council meeting
for information, and on June 26 for
approval.

Adjourn




